

GENERAL:

**POWER PLANT**  
ANYWHERE, USA

MANHOURS EXPENDED

SUBCONTRACTOR:

1999

2000

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL

4/12  
Subcontractor's  
Subcontract  
Date

3/13 Original  
Contract Completion

Quantity  
(in thousands)

10

8

6

4

2

0

**Acceleration  
Period**

Indirect Overtime

Indirect Straight  
Time

Direct Overtime

Direct Straight Time

MANHOURLY SUMMARY

	ST	OT	TOTAL
Direct	93,949	31,223	125,172
Indirect	42,997	11,900	54,896
EWOs*			13,839
<b>TOTAL</b>			<b>193,907</b>

\*Not shown on graph

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL

1999

2000